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Dear Hovie:

We are attaching hereto revised outline of work amd
costs involved to develop the container on PN-528
showing G & A and delivery.

Very truly yours,

Val

25X1

Atteh,

25X1 |
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The following schedule of costs are suggested as a basis for pricing our quotation
on the development of a waterproof container for PN=528.

18 Maxrch 1957

I. Designation of suitable container cover and barrier materials will be accomplished
by

A. A survey into gvailable commercial films, laminates and cements requiring
engincering time of LO hours,

B. A program of selection of suitable material from those items surveyed by:

1. Purchase of commercially available samples at an estimated cost of
$200,00,

2. Program of sample formulation and lab production of specially compounded
rubbers at Hesearch lsbor cost of LO hours,

3. Preparation of sample permeation swatches, cover construction samples of
lamination and seam strength, at a Central Development labor expenditure
of 2l hours and material expense of $80.00.

L, Permeation and seam testing of above samples requiring Research labor
costs of 8l hours., Augmenting their equipment will be special film
testing dishes fabricated in Central Development machine shop and designed
?ysengineering at combined expenditure of 32 hours and material cost of
$25400,

II. Accommodating double slide closure to the container by:

A, Abbreviated surveoni‘ extrudable material compatible to selection of cover
material sbove, engineering time 8 hours.

B. A selection of closure materials.

1. From lab sample stocks and formulations, Research labor of 12 hours,

2. Fabrication of test closures and attachment to container covers at
material expenditure of $120,00 and Central Development labor of LO hours,
with 16 hours Technical Service by an engineer,

3¢ Testing of closure and attachment to container for lezkage, seam strength
and flexibility in various terperatures at an engineering outlay of 16
hours, Central Development Lsb labor of 16 hours. Required will be o
test fixture engineered in 4 hours at material cost of {§i0.00, with 8§
hours machine work,

III. Accomiodating a dovetail-wire bead type closure to the container (as an altermote
closure) as followss : . .

A. gurveying compatible extrudable materials to match cover stock, engineerinz
hours. )

B. Selection of material to be verified by: |
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1. Febrication of sample closures as attached to containers by use of 16
hours engineering time in Technical Service, 30 howrs Central Development
Lab labor, and approximately $60.00 material cost.

2, Testing for leakage and attachment strength using 16 hours cngineering
time and 16 hours Centrsl Development Lab labor.

3s Investigation into final finish spray=on or cement-on barriers to
improve MVT barrier; Research labor L0 hours, material $60.,00, .

IV. Fabrication of prototype containers,

A. Engineering layout, standard Eractice of construction and test and tentative
specifications, engineering 2l hours.

B, Tabrication of containers, one with slide fasteners and one with dovetail
closure; with Central Development Lab personnel 36 hours, with engineering
Technical Service of 1 hours, and material costs of $13%.00,

Ce Operational and leakage tests of complete containers; engineering 2k hours,
Central Development Lab labor 24 hours,

D. Complcte layout, drawings, specifications, engineering 2} hours,

E. Finalizing report, engineering 8 hours,

SUMMARY s
Engr, Cen. Dev, Research Material Outside
Hours Labor Iab Cost Purchases
Hours Hours Cost
I.
A, Lo .
B. 2l Lo % 80400 $ 200400
32 ' 8y - 25.00
iT,
A, 8
B, 16 Lo 12 120,00
. 16 16
N 8 L0.00
111,
A. 8
B, 16 30 60,00
16 16 Lo 60,00
Iv,
A, 2l
Ce 2} 2l
D. 2
E. 'me —— AR
218 226 176 $ 460,00 @ 260,00
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| PN=528

1 I

Material, inside

Enginecring labor, 218 hrs © &,)3.00
Overhead L

Research Lab labor, 176 hrs @ 93.50
Overhead

Central Dev, labor, 226 hrs @ $2.h0
Overhead (150%) " " “ 3.60

Outside material purchases

G &AS%

Profit 6%
Total

Delivery time on above is four months,

RI/a
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8 160400

654.00
651,00

616.00
616,00

sh2..0

813.60

ls, 356,00

260,00

11561600

1;,8L:6.80

290,01

$5,137.61
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